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To:

From:

Agenda Date:

§ o'l £

WEBER COUNTY

August 11, 2021

Weber County Board of Commissioners

Sean Wilkinson%

Director, Community Development Department

August 24, 2021

Subject: Request to Approve Change Order #6 for Contract 2020-8 with E.K. Bailey Construction
for the Sheriff's Office Warehouse

Exhibits: A — Change Order 6

Summary:

The contract for the Weber County Sheriff's Office Warehouse was approved in May of 2020. Change
Order 6 includes the new connection fee charged by Rocky Mountain Power ($11,271.79) and upgrades
to three units in the HVAC system ($15,510). Recently, it was discovered that the units in the original
design would not provide sufficient cooling for the new training room when it is at capacity. The new
units will provide sufficient cooling capacity. The total cost for this change order is $26,781.79. This
change order exceeds the current project budget by $24,176.59, so at least this amount will need to be
transferred from the Capital Improvement budget.



Exlobi+ A

EK Bailey Construction, Inc.
1243 North Washington Blvd

EKB QOgden UT 84404

E.K. BAILEVCONS'IRUCTIUN 801-782-4748

License: 88-248601-5501

To: Weber County Sherrif Office
721 West 12th Street
Ogden UT 84404

Change Order

Order#: 6: HVAC & RMP
Order Date: 07/31/2021

Project: 2045
20-45 Weber County Sherrif's Warehouse
721 West 12th Street
Ogden UT 84404

The contractor agrees to perform and the owner agrees to
pay for the following changes to this contract

Ordered By: 1010 Michael Bailey Customer Order:

Plans Attached D

Specifications Attached |:|

Description of Work Amount

HVAC Upgrade & RMP Permit 15,510.00

RMP Service Line Fee 11,271.79

Negative changes will lower the overall contract

price requ?rizg no additional payment by owner. Approved Amount of Change 26,781.79
The original Contract Sum was 1,747,684.00
Net change by previous Change Orders 481,960.17
The Contract Sum prior to this Change Order 2,229,644.17
The Contract Sum will be changed by this Change Order 26,781.79
The new Contract Sum including this Change Order will be 2,256,425.96
The Contract Time will be changed by 0 Days

Approved Date

Contractor Owner

Date




